

CRM System Assessment and Strategic Planning Services

Proposal for Rural Community Assistance Partnership (RCAP)

Prepared by	Token Junkie Labs
Project lead	Bryce
Primary contact	tokenjunkielabs@gmail.com
Base fixed fee	\$24,500
Proposal date	September 17, 2026
Proposal state	PROPOSED - NOT SUBMITTED - NOT ACCEPTED

Executive summary

Token Junkie Labs proposes a four-week, evidence-first assessment of RCAP's custom DCS and surrounding technology ecosystem. The work is intended to give RCAP a decision-ready view of what should be stabilized, modernized, replaced, integrated, or deliberately left alone without steering RCAP toward a preselected CRM vendor.

The base engagement includes kickoff and work planning, six structured stakeholder discovery sessions, a current-state evidence pack, a vendor-neutral modernization option matrix, a written System Summary with a prioritized 90-day decision roadmap, and a virtual findings presentation.

\$24,500 fixed base fee. Remote delivery. No travel planned. Optional implementation-procurement readiness package is separately priced at \$7,500 and is not included in the base fee.

1. Scope and outcomes

Confirmed work plan and evidence request. Kickoff, stakeholder map, evidence inventory, decision questions, and agreed working cadence.

Stakeholder discovery synthesis. Six structured 60-minute virtual sessions spanning program operations, data/reporting, finance/Unanet, IT/security, and executive decision owners.

Current-state evidence pack. System context, reporting/data flows, DCS-to-Unanet integration, permissions and auditability, resiliency/scalability, dependencies, and explicit evidence gaps.

Vendor-neutral option matrix. Evidence-supported paths such as optimize/modernize, replace, hybrid, or deliberately defer, compared against risk, effort, sequencing, and decision criteria.

System Summary and 90-day roadmap. Prioritized findings, assumptions, unresolved evidence gaps, recommended next decisions, and near-term sequencing.

Findings presentation. 60-minute virtual readout plus one consolidated written clarification cycle.

Six stakeholder sessions

1. Core team / kickoff	Goals, constraints, known issues, decision context.
2. Programs / operations	Business processes, field/program workflows, operational constraints.
3. Data / reporting	Reporting, SQL dependence, ownership, data-quality questions.
4. Finance / Unanet	Integration, reconciliation, handoffs, finance-system boundaries.
5. IT / security	Architecture, support, permissions, auditability, resiliency.
6. Executive / decision owners	Priorities, tradeoffs, modernization scoring criteria.

2. Approach and schedule

The assessment uses an evidence-first workflow: establish decision questions, bind claims to source evidence or stakeholder-reported condition, separate assumptions from verified facts, maintain an issue/evidence-gap ledger, and evaluate modernization paths against explicit criteria rather than vendor preference.

Week 1 - kickoff and framing	Confirm work plan, evidence request, decision criteria, stakeholder map; conduct sessions 1-2.
Week 2 - discovery and current state	Conduct sessions 3-6; model system context, data/reporting, integration, permissions, support, and evidence gaps.
Week 3 - analysis and options	Synthesize findings; evaluate risks and dependencies; build vendor-neutral modernization option matrix and sequencing.
Week 4 - decision package	Deliver System Summary, 90-day roadmap, findings presentation, and one consolidated written clarification cycle.

Delivery model

Bryce is proposed as project lead and remains directly accountable for discovery synthesis, technical analysis, written assessment, and final presentation. The engagement is intentionally compact: one accountable lead, structured stakeholder input, source-labeled findings, and decision-ready outputs.

Client references and external work samples are not invented. Only materials authorized for external disclosure would be provided during clarification.

Working assumptions

- Six stakeholder sessions can occur within the first ten business days after kickoff.
- RCAP can provide mutually agreed access/materials sufficient for assessment; unavailable evidence is logged as a gap rather than guessed.
- The engagement is remote unless a separate written change is mutually agreed.
- Recommendations remain vendor-neutral and do not include software resale or vendor commission.

3. Commercial terms and boundaries

Base fee: \$24,500 fixed. Includes remote labor, preparation, six stakeholder sessions, analysis, written deliverables, presentation, and one consolidated clarification cycle. No travel is planned or included and no direct expenses are anticipated. Taxes are excluded and would be stated separately only if legally applicable.

Suggested milestone billing, subject to mutually acceptable contract/SOW: 30% at kickoff, 40% after discovery/current-state evidence pack, and 30% on final System Summary and presentation.

Optional service - excluded from base

\$7,500 fixed - Implementation Procurement Readiness Package. If RCAP chooses to proceed after the assessment, this optional package would provide a prioritized requirements backlog, evaluation matrix, vendor-neutral RFI/RFP skeleton, scripted demonstration scenarios, and acceptance checkpoints. It is not included in the base fee and is not accepted.

Exclusions

- software implementation or production-system changes
- security penetration testing
- legal advice or formal compliance certification
- data migration execution
- software licenses
- vendor selection, negotiation, or procurement representation
- travel or direct expenses unless separately agreed in writing

Evidence discipline

Technical observations will be source-labeled as verified evidence, stakeholder-reported condition, assumption, or unresolved evidence gap. Missing evidence is not silently converted into a conclusion. Any recommendation is scoped to the assessment evidence available during the engagement.

Insurance / award condition

A professional indemnity/liability insurance certificate is not represented as included with this proposal. Any award remains contingent on satisfying RCAP's stated insurance requirement and mutually acceptable contract/SOW terms.

4. Proposal status and acceptance boundary

This document is a proposal only. It does not represent submission receipt, shortlist/interview status, buyer selection, an executed agreement/SOW, insurance sufficiency, offer acceptance, award, invoice, receivable, payment, or recognized revenue.

If RCAP wishes to proceed, the next step would be clarification of any proposal questions and negotiation of mutually acceptable contract/SOW terms. Work would begin only after written acceptance and the agreed kickoff conditions are satisfied.

Base engagement	\$24,500 fixed	Four-week assessment and strategic planning
Optional service	\$7,500 fixed	Implementation procurement readiness; excluded unless separately accepted
Delivery	Remote	Six stakeholder sessions + written decision package + presentation
Current state	Not submitted / not accepted	No award, payment, or revenue represented

Token Junkie Labs

Primary contact: Bryce

tokenjunkielabs@gmail.com

Prepared September 17, 2026